



**ME • STUDY
IN ENGLISH**

101129149 — ME-Study in English — ERASMUS-EDU-2023-CBHE

Kick-off meeting

27 – 28th March 2024
Faculty of Economics, Podgorica



ME • STUDY
IN ENGLISH

WORK PACKAGE 2: Evidence base and monitoring

The main objective of this WP is creation of evidence base for planning of the provision of English medium instruction in HE





ME • STUDY
IN ENGLISH

WORK PACKAGE 2: Evidence base and monitoring

Tasks:

- 2.1. Preparation of baseline indicators and monitoring methodology
- 2.2 Development of IT tools for recording student interest
- 2.3 Development of Universities' internal capacities mapping software
- 2.4 Preparation of Evidence-based roadmap for priority EMI programmes at ME universities
- 2.5 EMI Benchmark study on university policies, financial model and teaching capacities created
- 2.6 Development of Financial model for EMI studies at 2 universities
- 2.7 Formative assessment study of the first EMI programme in Montenegro
- 2.8 Market research on attractiveness of EMI programmes in Montenegro
- 2.9 Preparation of Faculty policy brief with recommendations for programme improvement
- 2.10 Preparation of Faculty policy brief with recommendations for teacher skills improvement
- 2.11 Preparation of Faculty policy brief with recommendations for teaching material improvement
- 2.12 Survey of international students' interest (end of project)
- 2.13 Benchmark study on HE national level policies for EMI study programmes
- 2.14 Survey about satisfaction with regulatory framework



WORK PACKAGE 2: Evidence base and monitoring

Milestones:

- MS1 Report on baseline indicators and monitoring methodology
- MS2 Market research methodology and work plan
- MS3 Report on updated teachers' profiles (languages, skills) in the IT system





ME • STUDY
IN ENGLISH

WORK PACKAGE 2: Evidence base and monitoring

| Deliverables: | Due date |
|--|-------------|
| D3.1 Digital service for recording student interest at ME universities | 31.08.2024. |
| D3.2 Universities' internal capacities mapping software | 30.11.2024. |
| D3.3 Evidence-based roadmap for priority EMI programmes at ME universities | 31.08.2025. |
| D3.4 EMI Benchmark study on university policies, financial model and teaching capacities | 31.08.2024. |
| D3.5 Financial model for EMI studies at 2 ME universities | 28.02.2025. |
| D2.6 Research paper on Formative assessment of the first EMI programme in Montenegro | 31.08.2025. |
| D2.7 Research paper from Market research on attractiveness of EMI programmes in Montenegro | 31.08.2025. |
| D2.8 Faculty policy brief with recommendations for programme improvement | 30.11.2025. |
| D2.9 Faculty policy brief with recommendations for teacher skills improvement | 30.11.2025. |
| D2.10 Faculty policy brief with recommendations for teaching material improvement | 30.11.2025. |
| D2.11 Report on Survey of international students' interest (end of project) | 29.02.2028. |
| D2.12 Benchmark study on HE national level policies for EMI study programmes | 28.02.2025. |
| D2.13 Report on Survey about satisfaction with regulatory framework | 29.02.2028. |

