



ME • STUDY IN ENGLISH

101129149 — ME-Study in English — ERASMUS-EDU-2023-CBHE

Kick-off meeting

27 – 28th March 2024
Faculty of Economics, Podgorica



ME • STUDY
IN ENGLISH

WORK PACKAGE 3: University capacity building

The main objective of this WP is enhancement of quality and visibility of the first accredited programme in Business and Economics in English language





ME • STUDY
IN ENGLISH

WORK PACKAGE 3: University capacity building

Tasks:

- 3.1. Teacher training programme planning and implementation
- 3.2 Visiting teachers programme planning and implementation
- 3.3 Student and staff mobility programmes plan and implementation
- 3.4 Teacher (English) and student (Montenegrin) language courses plan and implementation
- 3.5 Teacher and student intercultural and communication skills development plan and implementation
- 3.6 Migrant students' support programme plan and implementation
- 3.7 International students' scholarship scheme preparation and implementation
- 3.8 Support staff for international students employed at 2 universities
- 3.9 Incentivising new teaching materials in English, and production of materials
- 3.10 High quality textbooks in English language for B&E purchased
- 3.11 Publication of 2 translated textbooks from Montenegrin language
- 3.12 Preparation of follow-up EMI Capacity building programme with cost model
- 3.13 Equipment purchase





ME • STUDY
IN ENGLISH

WORK PACKAGE 3: University capacity building

Milestones:

- MS1 Adoption of the list of foreign textbooks to be purchased
- MS2 Decision on the adoption of the students' scholarship scheme





ME • STUDY
IN ENGLISH

WORK PACKAGE 3: University capacity building

Deliverables:	Due date
D3.1 Open call for teacher training programme	31.05.2025.
D3.2 Report on Teacher training programme implementation	31.01.2028.
D3.3 Report on Visiting teachers programme implementation	31.01.2028.
D3.4 Report on Student and staff mobility programmes implementation	31.01.2028.
D3.5 Report on Teacher (English) and student (Montenegrin) language courses implementation	31.08.2024.
D3.6 Report on Teacher and student intercultural and communication skills development implementation	31.01.2028.
D3.7 Report on Migrant students' support programme implementation	31.01.2028.
D3.8 Report on International students' scholarship scheme implementation	29.02.2028.
D3.9 Contracts with Support staff for international students at 2 universities	31.05.2025.
D3.10 Report on the provision of new teaching materials in English (production, translation, purchase)	31.01.2028.
D3.11 EMI Capacity building programme for Montenegrin universities with cost model	29.02.2028.

